



September 20, 2023

Chief & Council, and Community Technician

RE: Bell Broadband Upgrades Phase 1 Beginning August 28-Sept 1, 2023: UPDATE

Thank you for your continued support of the head end 10Gbps broadband upgrade project.

We have been notified by Bell that starting Tuesday, Sept 26th Bell techs will be going to several sites within communities on behalf of KNET, starting with Red Lake. The techs will be doing fibre testing and will cover as many sites as possible in a ten-day stretch. The sites are as follows:

- Red Lake
- Balmertown
- Nungussor Lake
- Pikangikum
- Poplar Hill
- Deer Lake
- North Spirit Lake
- Sandy Lake
- Keewayin
- Weagamow
- Sachigo Lake
- Muskrat Dam
- Bearskin Lake
- Big Trout Lake

Thank you for hosting the KNet team and teams on behalf of KNET in your communities to setup up racks, cable routers and UPS batteries, and confirming head end electrical and HVAC building needs.

Meegwetch,

Jesse Fiddler, KNET Director
Jessefiddler@lp.knet.ca (807) 737-1720